COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2011

ESTI MATE SUMVARY 16: 52: 01
CONTI D: C17703 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17703-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 65.0 DAYS TI VE ALLOW 93 WORK DAYS
SH 52 & WCR 11 | NTERSECTI ON PERCENT TI ME: 69. 89 ORI G TI ME ALLOW 90 WORK DAYS
PRQIECT NO Q052A- 035
SH 52 & WCR 11 | NTERSECTI ON
NAME OF ROAD: 052A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 05/ 09/ 2011 DATE TI ME STARTED 12/20/2010
1800 N TAFT ROAD DATE LET 11/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 30/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 12/ 20/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 208, 883. 10 PARTI Cl PATI NG $ 23, 300. 00 $ 0.00
AWARD PROQJECT AMT: $ 1,136, 181.00 NON-PARTI Cl PATI NG 506, 159. 50 293,311. 75
PERCENT COVPLETE: 43. 80% TOTAL EARNI NGS 529, 459. 50 293, 311. 75
FUNDS AVAI LABLE: $ 679, 423. 60 STOCKPI LED MATERI ALS 21, 944. 65 - 36, 733. 00
GROSS EARNI NGS 551, 404. 15 256, 578. 75
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -14,839.79 -8, 625. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 536, 564. 36 247, 953. 39
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 536, 564. 36 247, 953. 39
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 247, 953. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: C052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 *Removal of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
250. 45000 1. 000 250. 45
0010 202-00010 *Renoval of Tree 19. 000 19. 000
EACH 0. 000 0. 00
255. 00000 19. 000 4, 845. 00
0015 202-00037 *Renoval of End Section 2. 000 2.000
EACH 0. 000 0. 00
50. 00000 2. 000 100. 00
0020 202-00090 Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
8. 20000 0. 000 0. 00
0025 202- 00150 *Renmoval of Wall 5. 000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0030 202-00220 *Renoval of Asphalt Mat 619. 000 59. 000
SY 0. 000 0. 00
4. 20000 59. 000 247. 80
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 775. 000 0. 000
SY 0. 000 0. 00
3. 75000 0. 000 0. 00
0040 202- 00250 *Removal of Pavenment Marking 200. 000 0. 000
SF 0. 000 0. 00
4. 30000 0. 000 0. 00
0045 202- 00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
522. 00000 0. 000 0. 00
0050 202-00710 *Renoval of Power Pol e 0. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0055 202-00810 *Renoval of Gound Sign 8. 000 6. 000
EACH 0. 000 0. 00

52. 00000 6. 000 312.00



CONTI D C17703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: C052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 *Renoval of Fence 1, 722. 000 1,722.000
LF 0. 000 0. 00
0. 65000 1, 722. 000 1,119. 30
0065 202-01130 *Renoval of Quardrail Type 3 126. 000 126. 000
LF 0. 000 0. 00
5. 00000 126. 000 630. 00
0070 202- 04002 d ean Cul vert 7.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2. 000 3, 200. 00
0075 203- 00060 *Enbankment Material (Conplete In Place) 18, 775. 000 0. 000
cY 14, 005. 000 128, 145. 75
9. 15000 14, 005. 000 128, 145. 75
0080 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0085 203-01500 *Bl adi ng 15. 000 3.750
HOUR 0. 000 0. 00
120. 00000 3.750 450. 00
0090 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 30. 500 10. 500
HOUR 20. 000 3, 560. 00
178. 00000 30. 500 5,429.00
0100 206- 00000 *Structure Excavation 155. 000 155. 000
CcY 0. 000 0. 00
8. 00000 155. 000 1, 240. 00
0105 206-00100 *Structure Backfill (dass 1) 165. 200 165. 200
CcY 0. 000 0. 00
18. 50000 165. 200 3, 056. 20
0110 206- 00360 *Mechani cal Rei nforcenent of Soil 51. 300 51. 300
CcY 0. 000 0. 00

35. 00000 51. 300 1, 795. 50



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0120 208-00002 Erosion Log (12 Inch) 600. 000 373. 000
LF 127. 000 342.90
2.70000 500. 000 1, 350. 00
0125 208-00020 Silt Fence 372. 000 372.000
LF 0. 000 0. 00
0. 95000 372. 000 353. 40
0130 208-00034 Gravel Bag 150. 000 0. 000
LF 120. 000 486. 00
4. 05000 120. 000 486. 00
0135 208-00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
620. 00000 5. 000 3,100. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 6. 000
HOUR 4.500 175. 50
39. 00000 10. 500 409. 50
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0160 208- 00206 Erosi on Control Supervisor 90. 000 33. 000
DAY 25. 000 1, 750. 00
70. 00000 58. 000 4, 060. 00
0165 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0175 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0180 212-00006 Seedi ng (Native) 6.100 0. 000
ACRE 0. 100 16. 10
161. 00000 0. 100 16. 10
0185 212-00032 Soi | Condi tioni ng 6. 100 0. 000
ACRE 0. 000 0. 00
2,445. 00000 0. 000 0. 00
0190 213-00002 Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00
216. 00000 0. 000 0. 00
0195 213-00012 Spray-on Ml ch Bl anket 1. 500 0. 000
ACRE 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0200 213-00061 Mil ch Tacki fier 1, 400. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0205 216- 00201 Soi | Retention Bl anket (Straw Coconut) 6, 050. 000 0. 000
SY 377.000 754. 00
2. 00000 377.000 754. 00
0210 304- 06007 Aggregate Base Course (Cl ass 6) 2, 001. 000 0. 000
CY 0. 000 0. 00
20. 50000 0. 000 0. 00
0215 304-09000 Aggregat e Base Course (Special) 0. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0220 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C17703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16:52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-33741  Hot Mx Asphalt (Grading S) (75) (PG 64-22) 5, 300. 000 0. 000
TON 0. 000 0. 00
53. 00000 0. 000 0. 00
0230 420-00113 *CGeotextile (Drainage) (O ass 2) 209. 000 0. 000
SY 209. 000 522.50
2.50000 209. 000 522.50
0235 503-00036 *Drilled Caisson (36 Inch) 76. 000 0. 000
LF 76. 000 21, 660. 00
285. 00000 76. 000 21, 660. 00
0240 506-00209 *Riprap (9 Inch) 8. 000 0. 000
CcY 8. 000 876. 00
109. 50000 8. 000 876. 00
0245 506-00212 *Riprap (12 Inch) 150. 000 0. 000
cY 150. 000 10, 200. 00
68. 00000 150. 000 10, 200. 00
0250 601- 03030 *Concrete O ass D (Box Culvert) 79. 500 30. 800
cY 48. 700 11,517.55
236. 50000 79. 500 18, 801.75
0255 602-00000 *Rei nforcing Steel 13, 112. 000 5, 064. 000
LB 8, 048. 000 5, 633. 60
0. 70000 13, 112. 000 9, 178. 40
0260 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 16. 000
LF 144. 000 4, 680. 00
32. 50000 160. 000 5, 200. 00
0265 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 40. 000
LF 32. 000 1, 296. 00
40. 50000 72.000 2,916. 00
0270 603-05018 *18 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 6. 000 3, 666. 00
611. 00000 6. 000 3, 666. 00
0275 603-05024 *24 I nch Reinforced Concrete End Section 3. 000 1. 000
EACH 2.000 1, 305. 00
652. 50000 3. 000 1, 957. 50



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: Q052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 713. 00000 0. 000 0. 00
0285 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
186. 00000 0. 000 0. 00
0290 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
223. 00000 0. 000 0. 00
0295 607-01000 *Fence Barbed Wre with Metal Posts 71.000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0300 607-11200 *Fence Conbination Wre Wth Metal Posts 91. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0305 607-11525 *Fence (Plastic) 390. 000 390. 000
LF 0. 000 0. 00
3. 00000 390. 000 1,170.00
0310 612-00001  *Delineator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0315 612-00002  *Delineator (Type I1) 70. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0320 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0325 613-00201 *2 Inch BElectrical Conduit (Jacked) 460. 000 0. 000
LF 416. 000 3,952.00
9. 50000 416. 000 3,952. 00
0330 613-00301 *3 Inch BElectrical Conduit (Jacked) 920. 000 0. 000
LF 832. 000 8, 736. 00
10. 50000 832. 000 8, 736. 00



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-01200 *2 Inch BElectrical Conduit (Plastic) 220. 000 0. 000
LF 220. 000 2,090. 00
9. 50000 220. 000 2,090. 00
0340 613-01300 *3 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 84. 000 882. 00
10. 50000 84. 000 882. 00
0345 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0350 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
364. 00000 0. 000 0. 00
0355 614-00011 *Sign Panel (dass I) 85. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0360 614-00012 *Sign Panel (Cass I1) 24.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0365 614-00026 *Sign Panel (Cass |) (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0370 614-01512 *Steel Sign Support (2-1nch Round) (Post) 56. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0375 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
77.50000 0. 000 0. 00
0380 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 36. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0385 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00



CONTI D: C17703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: Q052A- 035 ESTI MATE NO. 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
634. 00000 0. 000 0. 00
0395 614- 70560 *Traffic Signal Face (12-12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
958. 00000 0. 000 0. 00
0400 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
3, 496. 00000 0. 000 0. 00
0400 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 1. 000
EACH 0. 000 0. 00
3, 395. 65000 1.000 3,395. 65
0405 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
5, 891. 00000 0. 000 0. 00
0405 MATERI AL ALLOMANCE | nt er section Caner as 4.000
EACH 0. 000 0. 00
4, 275. 00000 4.000 17, 100. 00
0410 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
11, 725. 00000 0. 000 0. 00
0415 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3. 000 0. 000
EACH 3.000 35, 697. 00
11, 899. 00000 3. 000 35, 697. 00
0415 MATERI AL ALLOMANCE Si gnal Pol es 3.000
EACH -3.000 -27,534.00
9, 178. 00000 0. 000 0. 00
0420 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 11, 966. 00
11, 966. 00000 1.000 11, 966. 00
0420 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH -1. 000 -9,199.00
9, 199. 00000 0. 000 0. 00



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: Q052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0425 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
2,584. 00000 0. 000 0. 00
0425 MATERI AL ALLOMANCE Si gnal Tel enetry 1. 000
EACH 0. 000 0. 00
1, 449. 00000 1. 000 1, 449. 00
0430 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
15, 991. 00000 0. 000 0. 00
0435 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 081. 00000 0. 000 0. 00
0440 622-00155 *Pl anter Box (Special) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0445 625- 00000 *Construction Surveying 1. 000 0.590
LS 0. 200 3, 000. 00
15, 000. 00000 0. 790 11, 850. 00
0450 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 5, 800. 00
58, 000. 00000 0. 600 34, 800. 00
0455 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 6, 375. 00
12, 750. 00000 0. 500 6, 375. 00
0460 627-00005 *Epoxy Pavement Mar ki ng 62. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0465 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 38. 000 0. 000
GAL 0. 000 0. 00
42. 00000 0. 000 0. 00
0470 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 299. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 104. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0480 629-01210 *Adj ust Monunent Box 3. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0485 630-00000  *Fl aggi ng 1, 000. 000 195. 250
HOUR 279. 000 5, 859. 00
21. 00000 474. 250 9, 959. 25
0490 630-00007 *Traffic Control |nspection 64. 000 36. 000
DAY 14. 000 577.50
41. 25000 50. 000 2,062.50
0495 630-00012 *Traffic Control Managenent 90. 000 20. 000
DAY 21.000 6, 720. 00
320. 00000 41. 000 13, 120. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
5.10000 2.000 10. 20
0505 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 15. 500
EACH 1. 500 7.65
5.10000 17. 000 86. 70
0510 630-80344 *Construction Traffic Sign (Special) 82. 000 41.000
SF 0. 000 0. 00
10. 50000 41. 000 430. 50
0515 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
520. 00000 1. 500 780. 00
0520 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0525 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 22.000
EACH 0. 000 0. 00
5. 15000 22.000 113. 30



CONTI D C17703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: Q052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
5.15000 0. 000 0. 00
0535 630-80370 *Concrete Barrier (Tenporary) 410. 000 205. 000
LF 0. 000 0. 00
42. 00000 205. 000 8, 610. 00
0540 630-80380 *Traffic Cone 100. 000 45. 000
EACH 0. 000 0. 00
2.10000 45. 000 94. 50
0545 630- 85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0550 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70025 F/' A Quality Incentive Paynent 8, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: Q052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0585 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70082 F/ A Furnish & Install Electrical Service 5, 062. 700 0. 000
FA 5,062. 700 5,062.70
1. 00000 5,062. 700 5,062.70
0595 700- 70200 F/ A Power Lines for TriState 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70255 F/ A Water Irrigation Ditch Fees 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 900- 00014 Added Item (Lunmp Sum)/ MCR Line 1 Soil Nail 1. 000 1. 000
Verification Test
LS 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
CAT 0200 CURRENT AMI  $ 1,113,909.40$% 256,578.75 $ 456, 930. 45
CAT NOO300 STRUCTURES
0610 202-00150 *Renmoval of Wall 4.000 4.000
EACH 0. 000 0. 00
380. 00000 4.000 1, 520. 00
0615 206- 00000 *Structure Excavation 245. 900 245. 900
CcY 0. 000 0. 00
8. 00000 245. 900 1, 967. 20
0620 206- 00100 *Structure Backfill (dass 1) 139. 000 139. 000
CcY 0. 000 0. 00
18. 50000 139. 000 2,571.50
0625 206- 00360 *Mechani cal Rei nforcenent of Soil 28. 900 28. 900
CY 0. 000 0. 00
35. 00000 28. 900 1, 011. 50
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PCN: 17703-BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: CO052A- 035 ESTI MATE NO 0003 16: 52: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
0630 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 225. 00000 1. 000 10, 225. 00
0635 601- 03030 *Concrete Cass D (Box Culvert) 152. 000 152. 000
CY 0. 000 0. 00
236. 50000 152. 000 35, 948. 00
0640 602- 00000 *Rei nforcing Steel 25, 615. 000 25, 615. 000
LB 0. 000 0. 00
0. 70000 25, 615. 000 17, 930. 50
CAT 0300 CURRENT AMI $ 71,173.70 % 0.00% 71,173.70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0650 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0660 700- 70220 F/ A Phone Service Long Distance 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 23,800.00 $ 0.00% 23, 300. 00
PRQIECT TOTAL CURRENT AMI $ 1,208,883.10% 256, 578.75 $ 551, 404. 15



